COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/04/2005

ESTIMATE SUMMARY 14:53:58
CONTID: C14783R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14783R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 3/15/20( FIXED COMPLETION DAT
US 34/RockfallMit/BigTCanyon PERCENT TIME: 9.34 ORIG TIME ALLOW: 3/15/20( FIXED COMPLETION DAT
PROJECT NO: STA 0341-063
US34/RockfallMit/BigTCanyon
NAME OF ROAD: 034A
PROJECT COUNTIES: LARIMER
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 10/01/2005 DATE TIME STARTED 09/15/2005
995 NORTH 5TH AVENUE DATE LET 05/19/2005 DATE WORK BEGAN
DATE AWARDED 05/24/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/09/2005 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 09/15/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 544,205.00 PARTICIPATING $ 77,316.00 $ 77,316.00
AWARD PROJECT AMT:  § 427,905.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 14.21% TOTAL EARNINGS 77,316.00 77,316.00
FUNDS AVAILABLE: $ 466,889.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 77,316.00 77,316.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,899.87 -1,899.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 75,416.13 75,416.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 75,416.13 75,416.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 75,416.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14783R-BID ESTIMATE RUN 10/04/2005
PROJECT: STA 0341-063 ESTIMATE NO: 0001 14:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00400 ROCK EXCAVATION 5.000 0.000
CcY 0.000 0.00
200.00000 0.000 0.00
0010 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0015 203-02300 ROCK SCALER 715.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0020 211-01111 ROCK REINFORCEMENT (DOWELS) 2,000.000 0.000
LF 623.000 36,134.00
58.00000 623.000 36,134.00
0025 212-00006 SEEDING (NATIVE) 3.500 0.000
ACRE 0.000 0.00
550.00000 0.000 0.00
0030 213-00002 MULCHING (WEED FREE HAY) 3.500 0.000
ACRE 0.000 0.00
660.00000 0.000 0.00
0035 213-00061 MULCH TACKIFIER 350.000 0.000
LB 0.000 0.00
6.00000 0.000 0.00
0040 304-06007 AGGREGATE BASE COURSE (CLASS 6) 10.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0045 304-07005 AGGREGATE BASE COURSE (CLASS 7) 10.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
0050 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0055 607-55030 MESH POST 20.000 0.000
EACH 7.000 5,600.00

800.00000 7.000 5,600.00
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PCN: 14783R-BID ESTIMATE RUN 10/04/2005
PROJECT: STA 0341-063 ESTIMATE NO: 0001 14:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-55100 WIRE MESH 64,000.000 0.000
SF 0.000 0.00
1.27000 0.000 0.00
0065 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
3,000.00000 0.000 0.00
0070 626-00000 MOBILIZATION 1.000 0.000
LS 0.500 13,987.00
27,974.00000 0.500 13,987.00
0075 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 5.000 0.000
GAL 0.000 0.00
700.00000 0.000 0.00
0080 630-00000 *FLAGGING 1,200.000 0.000
HOUR 127.500 2,805.00
22.00000 127.500 2,805.00
0085 630-00001 *PILOT CAR OPERATION 1,000.000 0.000
HOUR 0.000 0.00
25.00000 0.000 0.00
0090 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 4.000 320.00
80.00000 4.000 320.00
0095 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 9.000 3,960.00
440.00000 9.000 3,960.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000
EACH 7.000 301.00
43.00000 7.000 301.00
0110 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 7,100.00

7,100.00000 1.000 7,100.00
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PCN: 14783R-BID ESTIMATE RUN 10/04/2005
PROJECT: STA 0341-063 ESTIMATE NO: 0001 14:53:58
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80360 *DRUM CHANNELIZING DEVICE 16.000 0.000
EACH 5.000 180.00
36.00000 5.000 180.00
0120 630-80370 CONCRETE BARRIER (TEMPORARY) 150.000 0.000
LF 50.000 4,000.00
80.00000 50.000 4,000.00
0125 630-80380 *TRAFFIC CONE 150.000 0.000
EACH 33.000 429.00
13.00000 33.000 429.00
0130 700-70010 F/A MINOR CONTRACT REVISIONS 108,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 541,705.00 $ 74,816.00 S 74,816.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0150 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
0155 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 2,500.00 $ 2,500.00$ 2,500.00

PROJECT TOTAL CURRENT AMT $ 544,205.00 $  77,316.00 S 77,316.00



